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ESTIMATE RUN 06/23/2006

ESTIMATE SUMMARY 02:02:49

CONTID: C15429         ESTIMATE NO: 0001 PROG 2005

PCN: 15429-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Greenland to Larkspur PERCENT TIME:

PROJECT NO: IM 0252-381                   

I-25 Greenland to Larkspur

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 04/28/2006

2635 DELTA DRIVE DATE LET 04/06/2006 DATE WORK BEGAN 05/15/2006

 DATE AWARDED 04/10/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/25/2006 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/28/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,027,870.40 PARTICIPATING $ $ 849,733.91

AWARD PROJECT AMT: 2,790,697.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,356.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.73

TIME ALLOW:

ORIG TIME ALLOW:

55 WORK DAYS

WORK DAYS55

28.06%

2,178,136.49

849,733.91

849,733.91

837,377.60

$

$

$

$

849,733.91

0.00

849,733.91

0.00

849,733.91

-12,356.31

0.00

837,377.60

0.00

AMOUNT DUE 837,377.60 837,377.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 837,377.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 15429-BID    ESTIMATE RUN 06/23/2006

PROJECT: IM 0252-381                   ESTIMATE NO: 0001 02:02:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 74,814.000 0.000

SY  74,814.000 149,628.00

2.00000 74,814.000 149,628.00

202-00240  
 

0010 BLADING 8.000 0.000

HOUR 7.000 700.00

100.00000 7.000 700.00

203-01500  
 

0015 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

208-00070  
 

0020 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.100 110.00

1,100.00000 0.100 110.00

208-00200  
 

0025 *ADJUST GUARDRAIL 388.000 0.000

LF  388.000 5,529.00

14.25000 388.000 5,529.00

210-04200  
 

0030 AGGREGATE BASE COURSE (SPECIAL) 1,000.000 0.000

CY  0.000 0.00

38.10000 0.000 0.00

304-09000  
 

0035 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

106.75000 0.000 0.00

403-00720  
 

0040 STONE MATRIX ASPHALT 19,957.000 0.000

TON 0.000 0.00

62.95000 0.000 0.00

403-09210  
 

0045 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 20,264.000 0.000

TON 12,130.680 603,501.33

49.75000 12,130.680 603,501.33

403-34841  
 

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 17,109.000 0.000

GAL 3,840.000 5,760.00

1.50000 3,840.000 5,760.00

411-10255  
 

0055 *DELINEATOR (TYPE I) 60.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00001  
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PCN: 15429-BID    ESTIMATE RUN 06/23/2006

PROJECT: IM 0252-381                   ESTIMATE NO: 0001 02:02:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DELINEATOR (TYPE II) 20.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

612-00002  
 

0065 *DELINEATOR (TYPE III) 40.000 0.000

EACH 0.000 0.00

45.10000 0.000 0.00

612-00003  
 

0070 *RUMBLE STRIP (GRINDING) 41,310.000 0.000

LF  0.000 0.00

0.30000 0.000 0.00

614-80387  
 

0075 *MOBILIZATION 1.000 0.000

L S 0.600 25,980.00

43,300.00000 0.600 25,980.00

626-00000  
 

0080 *EPOXY PAVEMENT MARKING 270.000 0.000

GAL 0.000 0.00

75.55000 0.000 0.00

627-00005  
 

0085 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 900.000 0.000

GAL 477.710 20,923.70

43.80000 477.710 20,923.70

627-00012  
 

0090 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 3,365.000 0.000

SF  0.000 0.00

13.15000 0.000 0.00

627-01010  
 

0095 *FLAGGING 1,500.000 0.000

HOUR 168.500 3,690.15

21.90000 168.500 3,690.15

630-00000  
 

0100 *TRAFFIC CONTROL INSPECTION 35.000 0.000

DAY 6.000 1,314.00

219.00000 6.000 1,314.00

630-00007  
 

0105 *TRAFFIC CONTROL MANAGEMENT 55.000 0.000

DAY 13.000 7,111.00

547.00000 13.000 7,111.00

630-00012  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 1.000 71.00

71.00000 1.000 71.00

630-80341  
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PCN: 15429-BID    ESTIMATE RUN 06/23/2006

PROJECT: IM 0252-381                   ESTIMATE NO: 0001 02:02:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 0.000

EACH 18.000 1,476.00

82.00000 18.000 1,476.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 0.000

EACH 12.500 1,162.50

93.00000 12.500 1,162.50

630-80343  
 

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

21.90000 0.000 0.00

630-80344  
 

0130 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,570.00

6,570.00000 1.000 6,570.00

630-80355  
 

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 876.00

876.00000 1.000 876.00

630-80358  
 

0140 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 6.500 234.98

36.15000 6.500 234.98

630-80360  
 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

39.40000 0.000 0.00

630-80363  
 

0150 *TRAFFIC CONE 200.000 0.000

EACH 75.000 1,151.25

15.35000 75.000 1,151.25

630-80380  
 

0155 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A ASPHALT PAVEMENT INCENTIVE 117,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0165 F/A FUEL COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15429-BID    ESTIMATE RUN 06/23/2006

PROJECT: IM 0252-381                   ESTIMATE NO: 0001 02:02:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0180 F/A QUALITY INCENTIVE PAYMENT 54,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0185 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 10,000.000 0.000

F A 4,240.000 4,240.00

1.00000 4,240.000 4,240.00

700-70380  
 

CAT 0200 $840,628.91 840,628.91CURRENT AMT 3,018,765.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0200 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 3,942.00

3,942.00000 1.000 3,942.00

620-00001  
 

0205 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 4,588.00

4,588.00000 1.000 4,588.00

620-00011  
 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 575.00

575.00000 1.000 575.00

620-00020  
 

CAT 0400 $9,105.00 9,105.00CURRENT AMT 9,105.00 $$

PROJECT TOTAL 849,733.91 $ 849,733.91CURRENT AMT 3,027,870.40 $$


